

Task 2: Group Report

Group Chenonceau Project Plan



Group Leader: John Hoarau

Group Members:

Martin Harambat, Pierre Bédrune, Clémence-Philomène Hinot

Prepared for November 21, 2025

Contents

Abstract	2
1 Introduction	3
2 Allocation of Roles and Responsibilities	4
3 Project Management Strategy	5
3.1 Methodology	5
3.2 Tools	5
4 Provisional Timeline	6
5 Conclusion	7

List of Tables

1	Group Chenonceau Role Allocation	4
2	Key Project Deadlines	6

List of Figures

1	Provisional GANTT Chart for Group Chenonceau, updated on 11/20/2025 .	6
---	---	---

Abstract

This report outlines the operational strategy for Group Chenonceau regarding the Digital Engineering Design Group Project. Following the first group meeting, this document defines the allocation of roles and responsibilities among members (John Hoarau, Martin Harambat, Pierre Bédrune, and Clémence-Philomène Hinot) based on the strengths identified in Task 1 [1, 2]. Furthermore, it establishes the project management methodology, selecting specific tools for communication and task tracking, and presents a provisional GANTT chart timeline to ensure all module deadlines are met [3].

1 Introduction

Group Chenonceau was formed to undertake the "Applications of Computational Engineering Design Optimisation" project. The group consists of four members from the MSc in Computational Software Techniques in Engineering.

An initial meeting was held to discuss the individual strengths and development opportunities identified in Task 1. This report synthesises those findings into a cohesive team structure, ensuring that the Belbin team roles [1] are distributed to maximise efficiency. Additionally, this report details the digital infrastructure the team will use to collaborate remotely between ESTIA (France) and Cranfield (UK).

2 Allocation of Roles and Responsibilities

Based on the analysis of individual personality profiles (ENTJ, ENTP, INTJ) and the Skills Matrices submitted in Task 1, the group has agreed on the following role allocation.

Table 1: Group Chenonceau Role Allocation

Member	Primary Roles	Justification & Responsibilities
John Hoarau	Group Leader (Chair), Shaper	Identified as a "leader" (ENTJ) [1]. Responsible for overall direction, maintaining the timeline, collating reports, and communicating with the module leader.
Martin Harambat	Innovator, Investigator	Identified as an "Innovator" (ENTP) [2]. Primary responsibility is generating technical solutions and researching optimisation methods. Will focus on creative problem-solving.
Pierre Bédrune	Investigator, Evaluator	Identified as a "Debater" (ENTP) [4]. Will work with Martin on research and technical implementation. Responsible for evaluating the feasibility of proposed ideas.
Clémence-Philomène Hinot	Organiser, Finisher	Identified as an "Architect" (INTJ) [5]. Responsible for structure, quality control, reviewing documentation, and ensuring that "details" (a weakness of the ENTPs) are handled correctly.

3 Project Management Strategy

3.1 Methodology

The group will adopt an Agile methodology as required by the module brief [3]. This will involve:

- **Weekly Scrums:** Short meetings to review progress on the current "Sprint" (Task).
- **Stand-ups:** Ad-hoc updates via messaging to address immediate blockers.
- **Iterative Development:** Focusing on delivering functional components for each Task deadline rather than attempting a "big bang" delivery at the end.

3.2 Tools

The group has selected the following free project management tools:

- **Communication:** *Cranfield Teams* for instant messaging, voice meetings, and screen sharing.
- **Task Management:** *Notion*. A Kanban board will be used to track tasks through the "To Do", "Doing", and "Done" stages, as well as a Gantt chart to meet our deadlines, and some issue attributions to divide tasks and track the evolution of each member. This addresses the organisational weaknesses identified by the ENTP members [2].
- **File Storage:** *Cranfield OneDrive*. A shared drive has been established to store all reports, research papers, and assets.
- **Version Control:** *GitHub*. All code related to the optimisation algorithms and software development will be hosted in a private repository.

4 Provisional Timeline

The group has established a provisional timeline (GANTT Chart) to track key deliverables. Figure 1 illustrates the high-level schedule. And was made using Notion App, as it is free and could fit our work style for each of us.




Figure 1: Provisional GANTT Chart for Group Chenonceau, updated on 11/20/2025

The key milestones derived from the module brief [3] are listed in Table 2.

Table 2: Key Project Deadlines

Task	Description	Deadline
Task 2	Group Report (Planning)	21/11/2025
Task 3	Optimisation Investigation 1	12/12/2025
Task 4	Optimisation Investigation 2	16/01/2026
Task 5	Interim Presentation	Jan 2026
Task 6	Applied Optimisation	06/03/2026
Task 7	ABAQUS Task	26/03/2026
Final	Final Submission (Parts 1, 2, 3)	15/05/2026

5 Conclusion

Group Chenonceau has successfully established its operational structure. By leveraging the leadership of John Hoarau, the creative drive of Martin Harambat and Pierre Bédrune, and the organisational rigour of Clémence-Philomène Hinot, the team is well-balanced to tackle the project's challenges. With the project management tools in place and a clear timeline defined, the group is ready to commence Task 3.

References

- [1] John Hoarau. *Task 1: Individual Report*. Submitted to Cranfield University. 2025.
- [2] Martin Harambat. *Task 1: Individual Report*. Submitted to Cranfield University. 2025.
- [3] Chris Phillips. *Group Project Spring 2026: MSc in Computational & Software Techniques in Engineering*. Module Brief. Oct. 2025.
- [4] Pierre Bédrune. *Task 1: Individual Report*. Submitted to Cranfield University. 2025.
- [5] Clémence-Philomène Hinot. *Task 1: Individual Report*. Submitted to Cranfield University. 2025.